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SAUGET LANDFILL SITE G VR
Contract #68-S2-5001

Delivery Order No: 5001-05-368
Ceiling Amount: $100,000
Date of Order: March 8, 1995
Work Compietion: Sauget Landfill Site G
St. Clair County
. Quceny Avenne
* Sauget, Illinois
1 Scope of Work
Week of March 29, 1995
a Participate in a site visit for preplanning with the OSC.
b. Develop a Health and Safety Plan to cover on site activities.

c. Set up & lab for analysis for PCBs and dioxin of preliminary site soil samples to
determine the extent of contamination.

Week of April 3. 1995

d. Mobilize a track loader for initial site clearing to allow placement of an office and
shower trailer.

c. Cover initial cleanng area with soil and rock to allow placement of an officc trailer
and a shower trailer.

Weck of Apnl 10, 1995

f. Get utility hookups to trailers and office equipment for inside the trailers.

B Set up fence boundary for exclusion zone with one entry and ope exit complete with
a decon line to outside the exclusion zonc.

h. Set up PVC water line for dust suppression and emergency decontamination.
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Weckof April 17, 1995 -
i Begin clearing the rest of the site of trees and brush and excavate soil to allow a cap
10 be placed on top.

j. Excavated soil will be placed in depression area to bring it up to grade.
Week of April 24. 1995

k. Solidify tar pits with fly ash or similar material.

L Propexrly abandon monitoring wells comained on site.
Week of May 1. 1995

m. Haul in backfill to place an approximate 1-2 foot cap over excavation area
(approximately 11,000 yd® of soil).

Week of May 22, 1995

n. Seed arca to prevent erosion of fill material.

o. Demobe equpment and personnel from site.
2. Site Preplanning/Site Visit

During March of 1995, an initial site visit was conducted by the USEPA. During the visit,
the USEPA discussed the tasks to be performed by the ERCS contractor. Topics relating to
mobilization date, logistical requirements, safety issucs, and disposal requircments were
discussed.

The following personuel attend the site walk.

Sam Borres EPA
Gubatyy Riedel
” Riedel
= E&E

3 Site Spexific Health and Safety Plan

Final preparation of the Health and Safety Plan has been completed by Riedel. A copy will
be revised by the OSC prior to implementation and any on site work inside the fence area
occurs. A copy of the Health and Safety Plan will be availahle an site thragh, ke unsicon
of the project.
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Riedel will mobilize personnel and equipment from Riedel's St. Louis office on April 3,

1995.

On Site Set Up

Riedel will mitally mobilize one response manager, two equipment operators, and ope
laborer to assist in site st up. Two additional laborers will be added for dust suppression

and hand work as required after initial set up.

Personnel

Response Manager

Field Clerk

Health and Safety

Equipment Operator/Foreman
Equipment Operator

Laborer

Laborer

Laborer

Equipment

a General

Two Way Radios
Cellular Phone
Fire Extinguishers
5 KW generator

b. Office/Administrative

— N o=

Office Trailer
*  Shower Trailer
*  Fax Machine
- Gopy Machine
‘Water Cooler
Porta-Johns

L3

B Mt et bt et

c Vehicles
2 Pickup Trucks

d. Heavy Equipment
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1 Track Hoe
1 Track Loader
1 Dozer (mobilize in May 1995 for clean soil)

c. Decontamination

1 Steam Cleaner will be used on an as needed basis for decontamination of
equipment



